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Status Update
Å Site Development continues as planned -

cut/fill, building pad preparation, and 
storm water management

Å Site utility (sanitary / water) and roadway 
work is proceeding as planned

Å FAB foundations are wrapping up and 
Power Substation foundations starting on 
schedule.

Å FAB vertical construction has started per 
schedule.

Å Continued collaboration with Foxconn and Partners on the next stages of work.
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Next Steps and Procurement
Site Utilities, Roadways Awarded

FAB Foundations, Elevators, Testing Awarded

Power Substation Awarded

FAB Building Enclosure, Additional Site Work Pending Awards

FAB Turnkey Systems, MEP Systems, Interiors 3rd-4th Quarters 2019
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Wisconsin First and Racine County 
Economic Inclusion and Diversity Results to Date 

Wisconsin based Businesses 60%

Racine County based Businesses 10%

Minority-Owned (MBE) Business Enterprises

10% CombinedWoman-Owned (WBE) Enterprises

Veteran-Owned Business Enterprises

WisconsinResident Work Hours with an 

emphasis on Racine County Residents
70%

Minorities or People of Color*

10% CombinedWomen

Veterans 

Business Contracting and Inclusion Goals

Workforce Inclusion and Diversity Goals

Gilbane|Exyte will deploy best efforts through robust outreach, procurement and  construction practices to achieve 

the goals for the construction projects awarded for their work in the Science and Technology Park. 
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Stay Informed

Wisconnvalley.wi.gov 
Primary site for contractors to 

engage with public infrastructure 

and building construction
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